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ESTIMATE RUN 09/04/2008

ESTIMATE SUMMARY 14:44:45

CONTID: C16617         ESTIMATE NO: 0005 PROG 2005

PCN: 16617-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA PERCENT TIME:

PROJECT NO: NH 2851-004                   

US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA

NAME OF ROAD: US 285

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/04/2008 DATE TIME STARTED 03/04/2008

14802 W. 44th AVENUE DATE LET 02/07/2008 DATE WORK BEGAN 04/23/2008

 DATE AWARDED 02/25/2008 DATE TIME STOPPED 08/14/2008

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED 08/14/2008

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,440,518.28 PARTICIPATING $ $ 64,118.33

AWARD PROJECT AMT: 5,012,675.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

97.93%

132,999.99

64,118.33

64,118.33

64,118.33

$

$

$

$

6,307,518.29

0.00

6,307,518.29

0.00

6,307,518.29

-75,190.13

0.00

6,232,328.16

0.00

AMOUNT DUE 6,232,328.16 64,118.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,118.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0
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PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 7,156.000 7,156.000

SY  0.000 0.00

4.49000 7,156.000 32,130.44

202-00240  
 

0010 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 37.000 37.000

SY  0.000 0.00

213.20000 37.000 7,888.40

202-00450  
 

0015 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 121.000 121.000

SY  0.000 0.00

364.01000 121.000 44,045.21

202-00460  
 

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 6.000

SY  0.000 0.00

676.01000 6.000 4,056.06

202-00503  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 4.000 441.08

110.27000 4.000 441.08

202-01300  
 

0030 *SANDBLASTING REINFORCING STEEL 194.000 194.000

SY  0.000 0.00

10.40000 194.000 2,017.60

202-05100  
 

0035 *SANDBLASTING 69.000 69.000

SF  0.000 0.00

16.64000 69.000 1,148.16

202-05150  
 

0040 ROLLING DELETED BY 105 DATE 7/8/08 0.000 0.000

HOUR 0.000 0.00

105.60000 0.000 0.00

203-01140  
 

0045 BLADING DELETED BY 105 DATE 7/8/08 0.000 0.000

HOUR 0.000 0.00

109.32000 0.000 0.00

203-01500  
 

0050 BACKHOE DELETED BY 105 DATE 7/8/08 0.000 0.000

HOUR 0.000 0.00

100.07000 0.000 0.00

203-01510  
 

0055 COMBINATION LOADER 3.000 3.000

HOUR 0.000 0.00

154.07000 3.000 462.21

203-01594  
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PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING DELETED BY 105 DATE 7/8/08 0.000 0.000

HOUR 0.000 0.00

104.00000 0.000 0.00

203-01597  
 

0065 *SWEEPING (WITH PICKUP BROOM) DEETED BY CDOT FORM 105 
DATE: 7/08/08

0.000 0.000

HOUR 0.000 0.00

161.20000 0.000 0.00

203-01622  
 

0070 *EROSION LOG (12 INCH) 160.000 160.000

LF  0.000 0.00

4.16000 160.000 665.60

208-00002  
 

0075 *SILT FENCE 65.000 65.000

LF  0.000 0.00

1.30000 65.000 84.50

208-00020  
 

0080 *STORM DRAIN INLET PROTECTION (TYPE 1) DELETED BY 105 
DATE 7/8/08

0.000 0.000

LF  0.000 0.00

15.60000 0.000 0.00

208-00051  
 

0085 SEDIMENT REMOVAL AND DISPOSAL DELETED BY 105 DATE 
7/8/08

0.000 0.000

L S 0.000 0.00

2,600.05000 0.000 0.00

208-00100  
 

0090 *EROSION CONTROL SUPERVISOR 43.000 36.000

HOUR 7.000 691.60

98.80000 43.000 4,248.40

208-00205  
 

0095 *SEEDING (NATIVE) DELETED BY 105 DATE 7/22/08 0.000 0.000

ACRE 0.000 0.00

1,560.03000 0.000 0.00

212-00006  
 

0100 *MULCHING (WEED FREE STRAW) DELETED BY 105 DATE 
7/22/08

0.000 0.000

ACRE 0.000 0.00

1,872.04000 0.000 0.00

213-00004  
 

0105 *MULCH TACKIFIER DELETED BY 105 DATE 7/22/08 0.000 0.000

LB  0.000 0.00

1.98000 0.000 0.00

213-00061  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 5,599.920 5,599.920

TON 0.000 0.00

21.41000 5,599.920 119,894.29

304-09014  
 



CONTID: C16617         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 96.000 43.000

SY  53.000 4,050.79

76.43000 96.000 7,337.28

403-00721  
 

0120 FURNISH HOT MIX ASPHALT 2,091.400 2,091.400

TON 0.000 0.00

53.36000 2,091.400 111,597.10

403-09500  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) 56,925.290 56,925.290

TON 0.000 0.00

29.34000 56,925.290 1,670,188.01

403-34701  
 

0130 *HEATING AND REMIXING TREATMENT 173,530.000 173,530.000

SY  0.000 0.00

4.68000 173,530.000 812,120.40

405-00100  
 

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 4,187.890 4,187.890

TON 0.000 0.00

523.27000 4,187.890 2,191,397.20

411-03355  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 20,833.000 20,833.000

GAL 0.000 0.00

3.12000 20,833.000 64,998.96

411-10255  
 

0145 *ASPHALT REJUVENATING AGENT 5,157.000 5,157.000

GAL 0.000 0.00

3.12000 5,157.000 16,089.84

411-90010  
 

0150 *WATERPROOFING (MEMBRANE) 270.000 270.000

SY  0.000 0.00

20.80000 270.000 5,616.00

515-00120  
 

0155 *CONCRETE SEALER (CALCIUM NITRITE) 198.000 198.000

SY  0.000 0.00

83.20000 198.000 16,473.60

515-00410  
 

0160 *BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000

LF  32.000 5,824.00

182.00000 32.000 5,824.00

518-01002  
 

0165 *CONCRETE CLASS DT (DECK TOPPING) 30.500 30.500

CY  0.000 0.00

1,861.64000 30.500 56,780.02

601-03540  
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PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE (PATCHING) 138.000 138.000

SF  0.000 0.00

176.80000 138.000 24,398.40

601-06150  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000

LF  300.000 4,569.00

15.23000 300.000 4,569.00

606-00301  
 

0180 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,447.28

1,111.82000 4.000 4,447.28

606-01370  
 

0185 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 6,455.08

1,613.77000 4.000 6,455.08

606-02005  
 

0190 *BRIDGE RAIL TYPE 3 (SPECIAL) 158.000 0.000

LF  158.000 8,462.48

53.56000 158.000 8,462.48

606-10305  
 

0195 CURB TYPE 6 (SECTION M) 80.000 0.000

LF  80.000 1,921.60

24.02000 80.000 1,921.60

609-60011  
 

0200 *RUMBLE STRIP 97,457.000 97,457.000

LF  0.000 0.00

0.07000 97,457.000 6,821.99

614-80385  
 

0205 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

392,662.01000 1.000 392,662.01

626-00000  
 

0210 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 1,300.03

5,200.11000 1.000 5,200.11

626-01000  
 

0215 *PAVEMENT MARKING PAINT 1,861.000 1,861.000

GAL 0.000 0.00

30.39000 1,861.000 56,555.79

627-00001  
 

0220 *EPOXY PAVEMENT MARKING 872.000 846.000

GAL 26.000 1,622.40

62.40000 872.000 54,412.80

627-00005  
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PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) INLAID

614.000 132.000

SF  482.000 9,023.04

18.72000 614.000 11,494.08

627-30324  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 
INLAID

431.000 42.000

SF  389.000 4,045.60

10.40000 431.000 4,482.40

627-30329  
 

0235 *FLAGGING 4,544.500 4,364.500

HOUR 180.000 3,837.60

21.32000 4,544.500 96,888.74

630-00000  
 

0240 *PILOT CAR OPERATION 272.000 272.000

HOUR 0.000 0.00

33.28000 272.000 9,052.16

630-00001  
 

0245 *TRAFFIC CONTROL INSPECTION 49.000 39.000

DAY 10.000 1,040.00

104.00000 49.000 5,096.00

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 65.000 56.000

DAY 9.000 4,212.09

468.01000 65.000 30,420.65

630-00012  
 

0255 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 312.01

780.02000 4.000 3,120.08

630-80001  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.400 8.32

20.80000 4.000 83.20

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 77.400

EACH 8.600 223.60

26.00000 86.000 2,236.00

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 37.44

31.20000 12.000 374.40

630-80343  
 

0275 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 1,170.02

3,900.08000 3.000 11,700.24

630-80355  
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PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 28.000 25.200

EACH 2.800 29.12

10.40000 28.000 291.20

630-80360  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.400 6.24

15.60000 4.000 62.40

630-80363  
 

0290 *TRAFFIC CONE 250.000 225.000

EACH 25.000 130.00

5.20000 250.000 1,300.00

630-80380  
 

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,040.02000 1.000 1,040.02

630-80510  
 

0300 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000

L S 0.000 0.00

1,300.03000 0.000 0.00

630-80560  
 

0305 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0310 F/A MINOR CONTRACT REVISIONS 133,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A PARTNERING DELETED BY 105 DATE 7/8/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0320 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 45,895.650 45,895.650

F A 0.000 0.00

1.00000 45,895.650 45,895.65

700-70012  
 

0325 F/A FUEL COST ADJUSTMENT 169,371.330 169,307.820

F A 63.510 63.51

1.00000 169,371.330 169,371.33

700-70016  
 

0330 F/A ON-THE-JOB TRAINEE DELETED BY 105 DATE 7/22/08 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 16617-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0005 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A OJT COLORADO TRAINING PROGRAM 194.400 0.000

F A 194.400 194.40

1.00000 194.400 194.40

700-70022  
 

0340 F/A QUALITY INCENTIVE PAYMENT 124,057.220 124,057.220

F A 0.000 0.00

1.00000 124,057.220 124,057.22

700-70025  
 

0345 F/A ESB PROGRAM DELETED BY 105 DATE 7/8/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A EROSION CONTROL DELETED BY 105 DATE 7/8/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0370 ADDED ITEM (DOLLAR)/ TEMPORARY TRAFFIC SIGNALS 15,467.210 15,467.210

DOL 0.000 0.00

1.00000 15,467.210 15,467.21

900-00006  
 

CAT 0200 $64,118.33 6,274,038.28CURRENT AMT 6,407,038.28 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,120.00000 1.000 15,120.00

620-00002  
 

0360 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,120.00000 1.000 15,120.00

620-00012  
 

0365 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,240.00000 1.000 3,240.00

620-00020  
 

CAT 0400 $0.00 33,480.00CURRENT AMT 33,480.00 $$

PROJECT TOTAL 64,118.33 $ 6,307,518.28CURRENT AMT 6,440,518.28 $$


